2009-Pay-2010 Assessment/Tax Billing Cycle - Jackson County - Updated Mon 10/5/09

ID Date Type | Task Name tual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status |J[FIM[AIMIJ[JIAISIOIN[D]J [FIMIAIMIJ [JTAISIOINID|J [FIMIAIMIJ[J[AISIOINIDIJ [FIMIAMI[J[J [A
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Jackson County NA NA NA P ——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 6/30/09 Wed 10/1/08 Assessor 0 &M_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 6/18/09 Thu 6/18/09 Mon 3/2/09 Assessor 0 : @ 3/2‘ 6/18
3 Projected County submits workbook and ratio study Fri 6/19/09 Fri 1/1/10 Mon 5/18/09 [EEE
4 Projected Conduct and approve county ratio study Mon 1/4/10 Fri 1/15/10 Mon 6/1/09 DLGF ]
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 1/18/10 Tue 2/16/10 Wed 7/1/09 Assessor o
6 Projected Apply deductions and exemptions Wed 2/17/10 Tue 3/16/10 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Wed 2/17/10 Tue 3/16/10 Wed 7/29/09 Auditor
8 Projected Review and approve TIF Neutralization Wed 3/17/10 Thu 3/18/10 Fri 7/31/09 DLGF
9 Projected Certify net assessed values to DLGF Fri 3/19/10 Fri 3/19/10 Mon 8/3/09 Auditor o
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property tc Wed 2/17/10 Wed 5/19/10 Thu 10/1/09 Assessor 0‘
11 Projected Prepare Form 15 data and submit to DLGF Thu 5/20/10 Fri 6/18/10 Mon 11/2/09 Assessor 0‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ -
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Fri 5/21/10 Mon 2/15/10 DLGF 0‘ .
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Mon 5/24/10 Fri 6/18/10 Mon 3/15/10 Auditor o
17 Projected Publish tax rates - 1st advertisement Mon 6/21/10 Fri 6/25/10 Mon 3/22/10 Treasurer i 0
18 Projected Publish tax rates - 2nd advertisement Mon 6/28/10 Fri 7/2/10 Mon 3/29/10 Treasurer I I
19 Projected Publish tax rates - 3rd advertisement Mon 7/5/10 Fri 7/9/10 Mon 4/5/10 Treasurer i 1
20 Projected Prepare and mail tax bills Mon 7/12/10 Thu 7/29/10 Fri 4/23/10 Treasurer o @ 4/23
21 Projected Tax billing lead time - spring installment Thu 7/29/10 Sun 8/15/10 Mon 5/10/10 B 8
22 Projected Tax bills due - spring installment Sun 8/15/10 Sun 8/15/10 Mon 5/10/10 0 @ 5/1» 8/15
23 Projected Make spring property tax distribution Mon 8/16/10 Tue 10/5/10 Wed 6/30/10 Auditor 0 @ Glﬂ
24 Projected Tax billing lead time - fall installment Tue 10/5/10 Tue 2/15/11 Wed 11/10/10
25 Projected Tax bills due - fall installment Tue 2/15/11 Tue 2/15/11 Wed 11/10/10 0 @ 11/1vo, 2/15
26 Projected Make fall property tax distribution Wed 2/16/11 Thu 4/7/11 Fri 12/31/10 Auditor 0‘ Q} 13/31
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Note: Tasks in BOLD have statutory deadlines.




